PROFORMA INVOICE

TO

Al Waha Main Contracting LLC

Al Quoz, Dubai

Project	P-2026-04 — Kerbstone & Interlock Works — Al Barsha Roads (sub-contract)
Main contract	R1093 Internal Roads & Footpaths — Al Barsha
Contract no.	SC/2197/2025 dated 02 January 2026

PROFORMA DETAILS

Proforma no.	**PF-2026-001**
Application no.	1
Date	2026-02-20
For works up to	2026-01-31
Previous certificate	PC 6

Contract value	Approved variations	Adjusted contract value
478,030.00	**0.00**	**478,030.00**

ITEM	DESCRIPTION	UNIT	CONTRACT QTY	RATE	PREVIOUS QTY	THIS PERIOD	CUMULATIVE QTY	CUMULATIVE AMOUNT	%
Kerbs									
1	Roll over kerb — laying (labour only)	m	7,500.00	16.00	7,000.00	200.00	7,200.00	115,200.00	96%
2	Upstand kerb — laying	m	500.00	12.00	400.00	0.00	400.00	4,800.00	80%
3	Flush kerb — laying	m	1,200.00	12.00	0.00	180.00	180.00	2,160.00	15%
Tiles									
4	Interlock tiles 80 mm — laying	m2	10,000.00	16.00	5,990.57	0.00	5,990.57	95,849.12	59.91%
General									
5	Trial trenches	nr	40.00	1,450.00	0.00	0.00	0.00	0.00	0%
Total								**218,009.12**	**45.61%**

Value of work done to date	218,009.12
Amount due to date (A)	**218,009.12**
Retention 10% (cumulative)	21,800.91
Contra charges (as last certified)	26,400.00
Previous payments certified	164,984.21
Total deductions (B)	**213,185.12**
NET AMOUNT (A – B) AED	**4,824.00**

(Dirhams Four Thousand Eight Hundred Twenty-Four only)