TRIGON
CIVIL CONTRACTING

Trigon Civil L.L.C
+971 4 000 0000 | info@trigon.ae | trigon.ae
TRN 100123456700003

Ref: SC-2026-003 Date: 2026-11-01

PAYMENT CERTIFICATE FOR SUBCONTRACTOR

Date of issue: **2026-11-01**

Certificate no.	**3** SC-2026-003	For works up to	**2026-10-31**
Project / main contract	P-2026-01 — Al Noor Villas — Phase 1 (G+1, 12 villas)	Contract no.	P-2026-01
Sub-contractor	**Precision MEP Services**	Sub-contract agreement no.	TCC/SC/2026/014, dated 2026-03-01
Sub-contract works	MEP works — 12 villas		

Net contract value	560,000.00	Commencement date	2026-03-05
Total of variations	-	Completion date	2026-12-31
Value added tax (VAT) 5%	28,000.00	Extension of time	—
Adjusted contract value	**588,000.00**	Extended completion date	—

Value of work done	205,000.00
Materials on site	-
Advance payment	-
Adv. payment — recovery	-
Adv. payment — balance to recover	-
Certified amount (A)	**205,000.00**

Cost codes

R231	120,000.00
R232	85,000.00
Total	**205,000.00**

Deductions

Retention (10%)	20,500.00
Contra charges	2,800.00
Release of retention	-
Previous payments (without VAT)	151,200.00
Total deductions (B)	**174,500.00**
NET AMOUNT (A – B)	**30,500.00**
Add VAT (5%) on the net amount (this certificate)	1,525.00
NET AMOUNT CERTIFIED INCLUDING VAT (AED)	**32,025.00**

Summary of 5% VAT	Previous	This certificate	Cumulative
	8,400.00	1,525.00	9,925.00

Notes:

1. This PC is for Payment Application No. 3 dated 03-11-2026, period ending 2026-10-31.
2. Contra charges this certificate: 2,800.00 (cost plus 12% uplift).

(Dirhams Thirty-Two Thousand Twenty-Five only)

QS / SQS	Site Engineer	Project Manager	General Manager