TRIGON
CIVIL CONTRACTING

+971 4 000 0000 | info@trigon.ae | trigon.ae

Ref: PF-2026-001

Date: 2026-04-20

PROFORMA INVOICE

TO

Al Waha Main Contracting LLC
Al Quoz, Dubai

Project	P-2026-04 — Kerbstone & Interlock Works — Al Barsha Roads (sub-contract)
Main contract	R1093 Internal Roads & Footpaths — Al Barsha
Contract no.	SC/2197/2025 dated 02 January 2026

PROFORMA DETAILS

Proforma no.	**PF-2026-001**
Application no.	2
Date	2026-04-20
For works up to	2026-03-31
Previous certificate	PC 7

Contract value	Approved variations	Adjusted contract value
478,030.00	**0.00**	**478,030.00**

ITEM	DESCRIPTION	UNIT	CONTRACT QTY	RATE	PREVIOUS QTY	THIS PERIOD	CUMULATIVE QTY	CUMULATIVE AMOUNT	%
Kerbs									
1	Roll over kerb — laying (labour only)	m	7,500.00	16.00	7,100.00	100.00	7,200.00	115,200.00	96%
2	Upstand kerb — laying	m	500.00	12.00	400.00	0.00	400.00	4,800.00	80%
3	Flush kerb — laying	m	1,200.00	12.00	180.00	0.00	180.00	2,160.00	15%
Tiles									
4	Interlock tiles 80 mm — laying	m2	10,000.00	16.00	5,990.57	0.00	5,990.57	95,849.12	59.91%
General									
5	Trial trenches	nr	40.00	1,450.00	0.00	0.00	0.00	0.00	0%
Total								**218,009.12**	**45.61%**

Value of work done to date	218,009.12
Amount due to date (A)	**218,009.12**
Retention 10% (cumulative)	21,800.91
Contra charges (as last certified)	27,400.00
Previous payments certified	167,368.21
Total deductions (B)	**216,569.12**
NET AMOUNT (A – B) AED	**1,440.00**

(Dirhams One Thousand Four Hundred Forty only)

Work done this period: 1,600.00. Please check the quantities against your records; the tax invoice will be issued for the amount you certify.

Notes:
Quantities as per joint measurement with your site engineer on 18-04-2026.

TRIGON
CIVIL CONTRACTING

+971 4 000 0000 | info@trigon.ae | trigon.ae

Received by (main contractor)

Submitted by