TRIGON
CIVIL CONTRACTING

+971 4 000 0000 | info@trigon.ae | trigon.ae
TRN 100123456700003

Ref: PA-2026-001 Date: 2026-11-01

Payment Application No. 1 / 1 طلب دفعة رقم

PROFORMA — THIS IS NOT A TAX INVOICE / فاتورة مبدئية — ليست فاتورة ضريبية. A tax invoice will be issued for the amount certified in the payment certificate.

Application no.	**1 PA-2026-001**
Date	**2026-11-01**
For works up to	**2026-01-31**
To (main contractor)	**Al Waha Main Contracting LLC · TRN 100987654300003**
Main contract	**R1093 Internal Roads & Footpaths — Al Barsha**
Project	**P-2026-04 Kerbstone & Interlock Works — Al Barsha Roads (sub-contract)**
Contract / sub-contract no.	**SC/2197/2025 dated 02 January 2026**
Previous certificate	**PC 6**
Our TRN	**100123456700003**

Contract value (excl. VAT)	478,030.00
Approved variations	0.00
Adjusted contract value (excl. VAT)	**478,030.00**

ITEM	DESCRIPTION	UNIT	CONTRACT QTY	RATE	PREVIOUS QTY	THIS PERIOD	CUMULATIVE QTY	CUMULATIVE AMOUNT	%
Kerbs									
1	Roll over kerb — laying (labour only)	m	7,500.00	16.00	7,000.00	200.00	7,200.00	115,200.00	96%
2	Upstand kerb — laying	m	500.00	12.00	400.00	0.00	400.00	4,800.00	80%
3	Flush kerb — laying	m	1,200.00	12.00	0.00	180.00	180.00	2,160.00	15%
Tiles									
4	Interlock tiles 80 mm — laying	m2	10,000.00	16.00	5,990.57	0.00	5,990.57	95,849.12	59.91%
General									
5	Trial trenches	nr	40.00	1,450.00	0.00	0.00	0.00	0.00	0%

Value of work done to date	218,009.12

Amount due to date (A)	**218,009.12**
Retention 10% (cumulative)	21,800.91
Contra charges (as previously certified)	26,400.00
Previous payments certified (excl. VAT)	164,984.21
Total deductions (B)	**213,185.12**
Net amount this application (A – B)	**4,824.00**
VAT 5% on the net amount	241.20
NET AMOUNT CLAIMED INCLUDING VAT (AED)	**5,065.20**

(Dirhams Five Thousand Sixty-Five and Fils 20/100 only)

VAT SUMMARY	PREVIOUS	THIS APPLICATION	CUMULATIVE
VAT 5%	8,249.21	241.20	8,490.41

Received by (main contractor) / استلام المقاول الرئيسي

Submitted by / مقدّم من