TRIGON
CIVIL CONTRACTING

+971 4 000 0000 | info@trigon.ae | trigon.ae
TRN 100123456700003

Ref: INV-2026-006 Date: 2026-03-06

Tax Invoice / فاتورة ضريبية

Number	**INV-2026-006**
Date	**2026-03-06**
Due	**2026-06-04**
Client	**Al Waha Main Contracting LLC · TRN 100987654300003** **Al Quoz, Dubai**
Project	**Kerbstone & Interlock Works — Al Barsha Roads (sub-contract)**
Main contract	**R1093 Internal Roads & Footpaths — Al Barsha**
Contract / sub-contract no.	**SC/2197/2025 dated 02 January 2026**
Your reference	**PC 7**

#	DESCRIPTION	UNIT	QTY	UNIT PRICE	VAT	AMOUNT (AED)
1	Value of work done this period per PC No. 7 dated 2026-03-05 — works up to 2026-01-31 (cumulative 216,409.12 less previous 212,649.12)	LS	1.00	3,760.00	5%	3,760.00
2	Less: contra charges deducted per PC No. 7 dated 2026-03-05 (cumulative 27,400.00)	LS	1.00	-1,000.00	5%	-1,000.00

Total excl. VAT	AED 2,760.00
VAT 5%	AED 119.20
Total incl. VAT	**AED 2,879.20**
Retention	- 376.00
Due now	**AED 2,503.20**

VAT 5% is charged on AED 2,384.00 — the amount after retention and contra charges. VAT on the retention is invoiced when it is released.

Notes

Against Payment Certificate 7 dated 2026-03-05 for works up to 2026-01-31. Payment Application No. 1 (PA-2026-001). Contract / sub-contract: SC/2197/2025 dated 02 January 2026. VAT on the certified amount after retention and contra charges; VAT on retention is invoiced at its release.

Bank details

Emirates NBD — Trigon Civil Contracting

IBAN AE980260001234567890123

IBAN: AE980260001234567890123

Received by / المستلم

Authorised signatory / المفوّض بالتوقيع